



### Kitchen Schedule

Name: John and Jane Smith  
 Job Number: 0000

Meeting Schedule: Wed. 8:00 am  
 Job Supervisor: McAdams Employee

**Responsibilities:**

- McAdams
- Vendors
- Clients

Week Ending:

10-Feb	17-Feb	24-Feb	3-Mar	10-Mar	17-Mar	24-Mar	31-Mar	7-Apr	14-Apr	21-Apr	28-Apr
Start demo	Complete demo	Complete framing	Install windows	Complete siding	Pour patio	Continue deck	Continue deck	Complete deck	Continue millwork	Install appliances	Final details
Deliver sanican	Start framing	Order cabinets	Start siding	Demo patio	Start deck	Install underlayment	Continue cabinets	Complete cabinets	Install countertops	Hardware	Clean
			Roofing	Rough plumbing	Insulation	Start cabinets	Measure countertops	Start millwork	Start tile backsplash	Electrical trim	
				Rough electrical	Start drywall	Complete drywall		Install vinyl		Plumbing trim	
				Gas piping		Paint walls & ceiling					
		Cabinet order payment - \$29,000			Ready for drywall payment - \$29,000			Ready for countertops payment - \$29,000			Final payment
					Paint selections complete	Millwork selections complete					